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QUARTERLY PROGRESS REPORT 
DOVER MUNICIPAL LANDFILL SUPERFUND SITE 

DOVER, NEW HAMPSHIRE 
 
TO:  Darryl Luce, USEPA 
  Drew Hoffman, NHDES 
  Warren Diesl, AECOM Environment 
 
FROM: Work Settling Defendants (WSD) 
  prepared by Mike Webster, Christene Binger, GeoInsight, Inc. 
 
DATE: April 10, 2009 
 
RE:  Quarterly Progress Report 
 
REPORTING PERIOD 
 X_January to March – Due April 10th 
 __April to June – Due July 10th 
 __July to September – Due October 10th 
 __October to December – Due January 10th 
 
I.  PROGRESS REPORT OVERVIEW 
 
For these Quarterly Progress Reports, representatives of the United States Environmental 
Protection Agency (USEPA) and New Hampshire Department of Environmental Services 
(NHDES) will be collectively referred to as the “Agency(ies).”  Pre-Design Investigation (PDI), 
Remedial Design (RD), and Remedial Action (RA) activities are being completed at the Dover 
Municipal Landfill Superfund Site by GeoInsight, Inc. (GeoInsight) and XDD, Inc. (XDD) at the 
request of the Executive Committee of the Work Settling Defendants (the “Group").  Dean 
Peschel, Environmental Projects Manager for the City of Dover, is the project coordinator on 
behalf of the Group. 
 
As requested by Darryl Luce, USEPA Remedial Project Manager, the Quarterly Progress Report 
was developed to provide an overall summary of completed and ongoing activities.  The First 
Quarterly Report submitted on January 10, 2009 included an overview of objectives and an 
overall summary of activities at the Dover Municipal Landfill.  Going forward, Quarterly 
Progress Reports will only include updates for on-going PDIs, RD, and RA activities.  Only 
electronic pdf copies of the progress reports will be distributed. 
 
II.  OVERVIEW OF LANDFILL ACTIVITIES 
 
This progress report focuses upon activities completed from January to March 2009.  Primary 
activities performed during this reporting period include activities associated with: 
 

• Southern Plume Management of Migration (MOM) Pre-Design Investigation, Remedial 
Design, and Remedial Action (summary attached); 
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• Northwest Landfill Hot Spot Remedial Design and Remedial Action (summary attached); 

and 
 

• Source Control Focused Feasibility Study (SCFFS) (discussed in Section III). 
 
During this reporting period, a Groundwater Management Permit (GMP) Application was 
approved by the NHDES on March 19, 2009.  The GMP establishes institutional controls for a 
Groundwater Management Zone (GMZ) surrounding the Landfill area and expires in  
March 2014.  
 
A master schedule of anticipated activities for 2009 was developed to provide the Agencies and 
the Group with a consolidated, site-wide summary of activities and likely implementation 
schedule.  The master schedule will be updated each quarter and is included as an attachment. 
 
III.  STATUS OF SOURCE CONTROL ACTIVITIES 
 
The Draft SCFFS report was submitted to the Agencies on February 22, 2008 and USEPA 
provided an approval with conditions on November 3, 2008.  A Response to Conditions cover 
letter and revised text, tables, and figures were submitted to the agencies on February 20, 2009. 
 
IV.  COMMUNITY RELATIONS PLAN 
 
The following meeting was completed during the first quarter of 2009: 
 

• Dean Peschel and representatives of GeoInsight and the Agencies participated in a public 
meeting on February 10, 2009 in Dover to present a summary of activities completed in 
2008 and review the anticipated schedule for 2009. 

 
V.  ATTACHMENTS 
 
The following information is attached to this Progress Report: 
 

• Master Schedule of Anticipated Activities - Year 2009; 
 

• Summary and Status of Activities for: 
  Northwest Landfill Hotspot Remedial Design and Remedial Action 
  Southern Plume – Management of Migration - Ground Water Extraction 

 



MASTER SCHEDULE OF ANTICIPATED ACTIVITIES - YEAR 2009
DOVER MUNICIPAL LANDFILL SUPERFUND SITE

TOLEND ROAD
DOVER, NEW HAMPSHIRE

2009 2010
Q1 Q2 Q3 Q4

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
SOURCE CONTROL
Source Control Focused Feasibility Study

Response to Agency Comments

Source Control Remedial Design
Work Plan for Remedial Design (60 days from approval)

30 Percent Remedial Design (120 days from Work Plan approval)
75 Percent Remedial Design (90 days from approval of 30 percent design)

100 Percent Remedial Design (60 days from approval of 75 percent design)

Northwest Landfill Hotspot Remedial Action
Site Preparation Activities and Equipment Testing

Baseline Sampling
System Start Up

Seasonal Operation
Performance Monitoring

System Shutdown
Data submittals (with Quarterly Progress Reports)

MANAGEMENT OF MIGRATION
Southern Plume - Ground Water Extraction
Pre-start up system equipment procurement and configuration modifications

Baseline Sampling
System Start Up

Seasonal Operation
Performance Monitoring

System Shutdown
Data submittals (with Quarterly Progress Reports)

OTHER RESPONSE ACTIONS
Soil Vapor Intrusion - Indoor Air Pre-Design Investigation

Focused Monitoring during EMP Events

Ecotoxicity and Human Health Assessment of the Cocheco River
Field Sampling Activities

Environmental Monitoring Plan
Summary Report: Second Monitoring Event (Winter) Year 2008

First Monitoring Event (Summer) 2009
Second Monitoring Event (Winter) 2009

Summary Report: First Monitoring Event (Summer) Year 2009
Summary Report: Second Monitoring Event (Winter) Year 2009

EMP Program Proposed Modifications Summary 
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SUMMARY AND STATUS OF ACTIVITIES – Q2 - APRIL 10, 2009 
SOUTHERN PLUME MANAGEMENT OF MIGRATION 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE 
DOVER, NEW HAMPSHIRE 

 
1.  Summary of Activities 
 

• an application for the discharge permit from the City of Dover POTW was prepared and 
submitted on February 18, 2009; 

• procurement of system equipment for the 2009 field season; 
• attempted baseline gauging on March 24, 2009; however, freezing conditions prevented 

measurement of depth to water.  Data associated with eight pressure transducers were 
downloaded on March 24, 2009. 

 
2.  Deliverables and Correspondence 
 
The following deliverables were submitted or received by the agencies: 
 

• no deliverables during this reporting period. 
 
3.  Schedule for Next Quarter 
 
During the next quarter the following activities are anticipated to be performed: 
 

• baseline gauging re-scheduled for April 16, 2009; 
• baseline ground water monitoring April 27 and 28, 2009; 
• system startup – anticipated April 29 or 30, 2009; 
• weekly system operation, monitoring, and maintenance activities; 
• weekly and monthly sampling activities from wells and the frac tank, respectively; and 
• on-going evaluation of system performance field data. 

 
4.  Status of Activities 
 
Reporting Schedule - Information regarding the Southern Plume MOM will be included in two of the 
four annual Quarterly Progress Reports as specified in September 26, 2008 100 Percent Design Report, 
consistent with the following reporting schedule: 

 -April to July activities will be included in the October Report 
 -August to November activities will be included in January Report 

 
Remedy Design:    Completed. 
Remedy Construction: 100 Percent Complete.  
Remedy Implementation:   First operating season completed.  Second system operating season to be  
    initiated in the second quarter 2009. 
 
5.  Modifications 
 
None. 
 
 
 
 



SUMMARY AND STATUS OF ACTIVITIES – Q2 – APRIL 10, 2009 
NORTHWEST LANDFILL HOTSPOT REMEDIAL DESIGN AND REMEDIAL ACTION 

DOVER MUNICIPAL LANDFILL SUPERFUND SITE 
DOVER, NEW HAMPSHIRE 

 
1.  Summary of Activities 

 
2009 Field Work 
• Soil vapor extraction and air sparging process piping connections to the equipment trailer were 

completed on April 3, 2009; and 
• Baseline soil vapor, ground water, and air sampling were completed on April 3, 2009. 
 

 
2.  Deliverables and Correspondence 
 
There were no deliverables submitted or received by the agencies during this reporting period. 
 
3.  Schedule for Next Quarter 
 
During the next quarter the following activities are anticipated to be performed: 

• the electrical source for the AS/SVE system will be completed; 
• the Operation, Maintenance, and Monitoring (OM&M) Plan will be submitted prior to operation 

of the system;  
• the startup and shakedown of the system will be performed; and 
• the initial system operation will be conducted according to the final Work Plan submitted to 

USEPA on October 24, 2008. 
 
4.  Status of Activities 
 
Reporting Schedule - AS and SVE system baseline air and ground water sampling results will be 
included in the second quarter progress report in April 2009.  Performance monitoring data will be 
submitted with the Quarterly Progress Reports as these data become available. 
 
Remedy Design:    Complete. 
Remedy Construction: 95 percent complete. 
Remedy Implementation: The remedial system will be started in the second quarter of 2009. 
 
5.  Modifications 
 
None. 
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